
Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Project Reporting / Status Review Region 10% 12 12 Database development
LEC / WSP Contact & Coordination Region 6% 6 6 Initial coordination contacts & requests
PSAP Strategic Planning / Stakeholder Coordination Region 4% 6 6 Regional Meeting / Planning
True-up Assistance Region 2% 1 1 Develop model; advise PSAPs

25 25

0 0

Issue Comments
Surry County requested immediate CPE RFP 20.5 hours dedicated to Task 1 between
assistance and had PSAP / CPE assessment prior 7/1 & 7/17/02 not billed to contract.
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Activity Report

Active Tasks

Completed Tasks

Issues of Importance
Actions Proposed to Resolve Issue



to issuance of region contract on 7/22/02.
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